

INDEX: ☐ YES ☒ NO

CLASSIFY TO FILE NO. _____

X-REF TO FILE NO. _____

FILE RID ☐ RET. TO BRANCH ☐

DESTROY ☐ SIG. _____

FROM _____

CLASSIFIED MESSAGE **F**

TOTAL COPIES **26**

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION

REPRODUCTION PROHIBITED

PERSON/UNIT NOTIFIED

1		5	
2		6	
3		7	
4		8	

ACTION

ADVANCE COPY

UNIT

TIME

BY

☐ RID COPY

☐ ISSUED

☐ SLOTTED

☐ TUBED

INFO

FILE **Comm 08** **10654**, **DD52, P13, ADD, SECUR4**

25X1A

SECRET 170513Z JAN 68 CITE **0715**

25X1A

[REDACTED]

17 JAN 68

25X1A

REF: [REDACTED] 5 JAN 68 (NOT SENT)

LEGIB

B. LOGISTICS 3824 (IN 26696)

25X1A

REF: [REDACTED] (NOT SENT)

25X1A

1. REF A AND B COMMENTS LESS REF B MARKED DRAWINGS SUBMITTED TO JAN AT MEETING BETWEEN [REDACTED] AND A AND E. DRAWINGS TO BE SUBMITTED SOON AS THEY ARRIVE.

2. RESULTS OF MEETING AS FOLLOWS:

A. REF A AND B COMMENTS AND ADDITIONAL MINOR CHANGES WILL BE INCORPORATED IN FINAL DESIGN AND COST ESTIMATE, WHICH SHOULD BE COMPLETED IN TEN TO FOURTEEN DAYS.

B. A AND E REQUESTED SPECS ON REF C 300 KVA TRANSFORMER BANK FOR 480 VOLT NO BREAK MOTOR AND 500 KVA TRANSFORMER BANK TO UPDATE PRESENT 208 VOLT DISTRIBUTION UNITS. HAVE THESE GOVERNMENT FURNISHED ITEMS BEEN ORDERED? IF NOT, REQUEST IMMEDIATE ACTION BE TAKEN TO PROCURE IN VIEW FIVE MONTH DELIVERY TIME CITED REF C. ALSO INDICATED FUNDS TRANSFERRED DID NOT INCLUDE COST OF

SECRET

REC'D
CD 1/1/7
1/1/18
1/1/17
FJ-1/23
File

Weekly Report
item

Do we have a book

REAL ESTATE
& CONSTRUCTION DIVISION

JAN 17 10 33 AM '68

25X1A

PAGE 2 [REDACTED] 0715 S E C R E T

SECRET

TRANSFORMERS AS STATED IN REF C.

C. PRE-FINAL DESIGN CWE AS FOLLOWS:

POWER PLANT

AIR CONDITIONING

TOTAL

D. ABOVE FIGURES DO NOT INCL

POWER PLANT A AND E

AIR COND. A AND E

OICC OVERHEAD (10 PERCENT
OF CWE)

TOTAL



E. TOTAL COST BASED ON PRE-FINAL CWE IS [REDACTED] THOUSAND.

TOTAL AMOUNT TRANSFERRED TO DATE IS [REDACTED] THOUSAND. FINAL
DETAILED COST ESTIMATE WILL BE FORWARDED HQS AND [REDACTED] SOON AS
AVAILABLE.

25X1A

3. REQUEST [REDACTED] BE PREPARED COME [REDACTED] TO APPROVE AND
ACCEPT ~~FINAL~~ DESIGN AND COST ESTIMATE. WILL ADVISE SOON AS
COMPLETION DATE KNOWN.

S E C R E T

SECRET